
City of Los Altos
Capital Improvement Program Status Report

September 30, 2013

CIP # PROJECT TITLE Project Lead
Target 

Completion Date

Actual 
Completion 

Date Complete

In 
Construction/

Progress In Bid/RFP 
In Design or  

Study Not Started

ACTIVE PROJECTS 
Community Development

-General
CD-01001 Housing Element Update D. Kornfield 12/31/14 X
CD-01002 Commercial Wayfinding Sign Program J. Walgren 12/31/14 X
CD-01003 Public Art Projects J. Maginot Ongoing X

-Infrastructure 
01008 San Antonio Road Streetscape Construction  V. Chen 6/30/13 8/25/13 X
01023 First Street Utility Undergrounding - Phase II D. Brees 5/31/14 X
01027 First Street Streetscape Construction J. Walgren 11/30/13 9/30/13 X
01211 Climate Action Plan Z. Dahl 5/31/13 X
01313 Downtown Parking Management Plan K. Kleinbaum 5/31/13 9/10/13 X
01314 ADA Transition Plan D. Brees 11/30/13 X
01323 First Street Phase 1B ( V. Chen 10/30/13 X

CD-01004 Special Projects and Studies M. Somers Ongoing X
-Technology

00316 Financial System Upgrade R. Morreale 8/31/14 X
00921 Public Works/Finance Document Archiving Gustf/Morreale TBD X
00923 Police Records Mgmt & Dispatch System T. Younis 5/31/14 X
01218 Document Management Systems Morreale/Maginot 8/31/15 X
01317 IT Initiatives R. Morreale 5/31/14 X

Civic Facilities
-Parks and Trails

01214 Shoup Redwood Grove TBA TBD X
01311 Skate Park (Skatable Art Work) TBA TBD X

CF-01005 Covington Road Class I Pathway C. Novenario TBD X
CF-01001 Redwood Grove Bank Stabilization (subject to grant funding) D. Brees 10/31/14 X

-Buildings
CF-01002 Civic Center Redevelopment J. Walgren 12/31/14 X
CF-01003 Civic Facilities Capital Recovery Projects G. Fletcher 6/30/14 X
CF-01004 Halsey House Rennovation/Replacement Study (requires funding) J. Walgren TBD X

-Parking Lots
Transportation

-Streets and Roadways
TS-01001 Street Resurfacing K. Small 8/31/13 9/10/13 X
TS-01004 Street Slurry Seal K. Small 8/31/13 9/15/13 X

00220 Fremont Avenue Bridge Replacement V. Chen 8/31/14 X
00325 Rehabilitate Portland Avenue Bridge V. Chen 8/31/15 X

TS-01011 First Street South Plan Line J. Gustafson 6/30/14 X
TS-01002 First Street Resurfacing V. Chen 5/31/15 X
TS-01003 Street Striping K. Small 8/31/13 9/30/13 X

-Pedestrian and Bicycle Safety
TS- 01005 Concrete Repair M. Bocalan 8/31/13 X
TS- 01008 ADA Accessibility M. Bocalan 11/30/13 X
TS- 01006 Traffic Sign Replacement K. Small 11/30/13 X

00933 Miramonte Ave & Covington Road Traffic Signal C. Novenario 6/30/14 X
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01012 Collector Street Traffic Calming C. Novenario 6/30/14 X
01118 Pedestrian Master Plan C. Novenario 2/28/14 X
01119 Portola Ave Sidewalk K. Small 10/31/15 X
01120 Grant Rd Pathway Bryant to Altamead K. Small TBD X
01219 Homestead Road Safety Improvements K. Small 11/30/13 X
01315 Speed Zone Survey C. Novenario 5/31/13 9/10/13 X
01316 Main Library Parking Lot M. Bocalan 2/28/14 X
01320 Intersection Bicycle Loops K. Small/ C. Noverino 10/31/15 X

TS- 01007 Neighborhood Traffic Management Plan (NTMP) C. Novenario Ongoing X
Wastewater Systems

-Sewer
01104 Sewer Main Repairs A. Fairman 11/30/13 X
01304 Sewer Main Repairs A. Fairman 2/28/14 X
00612 Sewer Metering Stations J. Gustafson 02/31/14 X
01114 Sewer Main Replacement - Phase II A. Fairman 11/30/13 X
01115 Fallen Leaf Lane Sewer Main Replacement A. Fairman 11/30/13 X
01310 Sewer Collection System Upgrade A. Fairman 2/28/14 X

WW-01001 Repair Maintenance Problem Areas A. Fairman 11/30/14 X
WW-01002 Structural Reach Replacement, PCR (a) A. Fairman 11/30/14 X
WW-01003 Sewer Root Foaming V. Woo 8/31/13 X
WW-01004 South Sewer Replacement A. Fairman 6/30/15 X
WW-01005 CIPP Corrosion Rehabilitation A. Fairman 6/30/18 X
WW-01006 Fats, Oils and Grease (FOG) Program A. Fairman 6/30/14 X
WW-01008 Geographic Information Systems (GIS) Update V. Woo 6/30/14 X

-Storm 
00717 Storm Drain System Master Plan V. Chen 11/30/13 X

57 Total # of Projects 7 15 1 19 15
             Remaining active projects 50
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