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Dig Out and Overlay Schedule For Los Altos Project TS-0100116
ID Task Task Name Duration Start Finish Aug 28, '16 | Sep 4,'16 Sep 11, '16
o Mode S I T 1 T | s | M { W l F S

Ty i oot i U e ————— —
2 A+ Notify and Activate USA 10 days Mon 8/29/16 Fri9/9/16
3 2
4 >
5 ] Dathmouth Ln,

Miramonte Av, Portland,

Lisa Ln, Colleen Dr.

Deodora Dr
6 + Asphalt Work 4 days Fri9/2/16 Wed 9/7/16 F
¥ o+ "Post For No Parking" 1 day Fri9/2/16  Fri9/2/16
8 + 4" AC Digouts 2 days Tue 9/6/16 Wed 9/7/16 e VR |
9 2
10 o Arboretum, Pinecrest, Fir

Ln, Aspen Dr, Beechwood,

vinyard Ct, Beechwood Dr,
11 » Asphalt Work 3 days Fri9/2/16 Tue 9/6/16
12 A "Post For No Parking" 1 day Fri9/2/16  Fri9/2/16
13 + 4" AC Digouts 3 days Thu9/8/16 Mon 9/12/16
14 =
15 + 6' Wedge and Conform

Grinding
16 S
17 * Lisa Ln, Castilleja Ct
18 + Asphalt Work 3 days Tue 9/6/16 Thu9/8/16
19 > "Post For No Parking" 1day Tue 9/6/16 Tue9/6/16 |,
20 + 6' Wedge and Conform 1 day Thu9/8/16 Thu9/8/16

Grinding
21 =
22 #
23 S
24 # Lisa Ln, Castilleja Ct
25 + Asphalt Work 5 days Tue 9/6/16 Mon 9/12/16 - s MR e B st 5 T IS o e e e P s R NGO |
26 g "Post For No Parking" 1day Tue 9/6/16  Tue 9/6/16 EETS
27 A Install Petromatand AC 1 day Fri 9/9/16 Fri9/9/16 =S
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